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ESTIMATE RUN 12/03/2019

ESTIMATE SUMMARY 15:47:52

CONTID: C21978         ESTIMATE NO: 0011 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,214,453.71 PARTICIPATING $ $ 127,645.95

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.45

WORK DAYS

WORK DAYS

87.15%

284,545.90

127,645.95

127,645.95

127,645.95

$

$

$

$

1,929,907.81

0.00

1,929,907.81

0.00

1,929,907.81

-31,247.78

0.00

1,898,660.03

0.00

AMOUNT DUE 1,898,660.03 127,645.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 127,645.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

149.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

11/30/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 12/03/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 4,245.250

1,660.380

202-00250  
 

11,515.985,905.630

3,237.74

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 600.000

26.000

202-00810  
 

25,040.00626.000

1,040.00

765.000

EACH

40.00000

0020 Removal of Sign Panel 273.000

11.000

202-00821  
 

8,520.00284.000

330.00

411.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

30.000

202-01130  
 

750.0030.000

750.00

30.000

LF  

25.00000

0030 Reset Ground Sign 71.000

0.000

210-00810  
 

17,750.0071.000

0.00

76.000

EACH

250.00000

0035 Reset Sign Panel 254.000

5.000

210-00815  
 

11,655.00259.000

225.00

268.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 2,934.990

267.830

614-00011  
 

48,042.303,202.820

4,017.45

3,696.750

SF  

15.00000



CONTID: C21978         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21978-BID    ESTIMATE RUN 12/03/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 13,557.550

1,648.530

614-00012  
 

292,717.0415,206.080

31,734.20

16,853.340

SF  

19.25000

0065 Sign Panel (Class III) 964.000

0.000

614-00013  
 

24,100.00964.000

0.00

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 245.000

0.000

614-00615  
 

11,025.00245.000

0.00

245.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 59.000

0.000

614-01503  
 

10,915.0059.000

0.00

59.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

951.000

102.000

614-01573  
 

321,165.001,053.000

31,110.00

1,053.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

203.000

23.000

614-01583  
 

89,270.00226.000

9,085.00

278.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 2.000

0.000

614-10015  
 

3,600.002.000

0.00

7.000

EACH

1,800.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

133,735.001.000

0.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.970

0.010

626-01104  
 

4,704.000.980

48.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 16.620

16.660

627-00009  
 

16,972.8033.280

8,496.60

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 12/03/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,385.700

635.660

627-01010  
 

57,384.814,021.360

9,070.87

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 16,709.710

1,155.090

627-02010  
 

271,366.3117,864.800

17,545.82

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

8,727.920

1,392.500

627-30405  
 

130,351.0110,120.420

17,935.40

10,120.420

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

4,080.500

-1,212.500

627-30407  
 

46,834.442,868.000

-19,800.13

4,080.500

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 3,764.000

0.000

627-30408  
 

108,403.203,764.000

0.00

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

11,749.000

0.000

627-30411  
 

148,037.4011,749.000

0.00

11,749.000

SF  

12.60000

0145 Flagging 13.000

34.000

630-00000  
 

940.0047.000

680.00

47.000

HOUR

20.00000

0150 Traffic Control Management 188.000

19.000

630-00012  
 

62,100.00207.000

5,700.00

207.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 67.500

0.000

630-80341  
 

1,687.5067.500

0.00

75.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

1,080.0043.200

0.00

48.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

90.003.600

0.00

4.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 12/03/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 21.600

0.000

630-80360  
 

216.0021.600

0.00

24.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

10.00000

0180 Traffic Cone 324.000

0.000

630-80380  
 

1,620.00324.000

0.00

360.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 149.400

19.800

630-80415  
 

16,920.00169.200

1,980.00

188.000

DAY 

100.00000

0190 Mobile Attenuator 98.000

7.000

630-85041  
 

29,400.00105.000

1,960.00

105.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,929,907.79127,645.952,214,453.71CURRENT AMT0200 $ $ $

$ 1,929,907.79127,645.95$2,214,453.71$CURRENT AMTPROJECT TOTAL


